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CCRs Approved 4/1/96 - 4/29/96

CCR No.   Originator  Log Date Organization  Disp             Title

96-0336AYOM, S.       04/16/96   RELA        C       RelA PDPS DAAC Testbed Reconfiguration
Notes: This CCR supersedes 0336.  HTSC to implement.

96-0341-DENNISON, J.  04/01/96   MRS         C       Configure X-term to work with HITS network
Notes: HTSC to work this - Michele K.

96-0344-LEWIS, W.     04/02/96   SCDO        C       Transfer of one Illustra license for development partner
Notes: EDS to implement.

96-0345-GLENN, J.     04/02/96   M&O         A       Install/Configure DEC servers in Computer Room

96-0347AEISENSTEIN, J. 04/22/96   FOS         C       MSS Server for FOS EOC
Notes: This CCR Supersedes 0347.  Must resolve Openview and DCE issues.  Fos - to assign a lead person for this.

96-0348-GORSKY, R.    04/03/96   RELA        C       CSS Digital UNIX 3.5 installed to support FOS
Notes: Montana will be used.  Rodney Fields - Task Leader.

96-0355-EISENSTEIN, J. 04/05/96   IR1         C       Move IR1 Cell to Pseudo-Production Annex
                                                          of EDF and EDF DAAC
Notes: Notify anyone that would be affected by the moves.  Dave & Jack work out a date.



CCR No.   Originator  Log Date Organization  Disp             Title

96-0357-BRACKETT, H.  04/05/96   SMO         C       Procure - Upgrade Modeling Server, Pan
Notes: Being incorporated into the Plan.

96-0360-TRIESCHMAN, D. 04/08/96   RELB        A      Give access privileges to RelB MSS
                                                          personnel for CDR Demo Developmnet

96-0361-LINVILLE, P.  04/08/96   MRS         C       EP7 H/W & S/W Requirements for I&T and Production
Notes: Details to be defined.  Equipment is tentatively identified.  Task leaders are Keith or Perry.

96-0361ALINVILLE, P.  04/25/96   MRS         A       EP7 H/W & S/W Requirements for I&T and Production

96-0362ACOCKEY, J.    04/12/96   RELB        A       RelB DSS DBMS Benchmark Prototype access
                                                          to Sun workstations
Notes: This CCR supersedes 96-0362.

96-0378-LINVILLE, P.  04/11/96   MRS         C       Boston reconfiguration for RelA porting
Notes: Not totally completed - to be put in status check

96-0380-COHEN, B.     04/11/96   RELA        C       Install Kftp software on all RITS client workstations
Notes: Dimitri will contact Karen H.

96-0381-COHEN, B.     04/11/96   RELA        C       Additional user accounts on SGI Power
                                                          Challenge in mini-DAAC
Notes: HTSC to implement the account additions.

96-0383-PULKKINEN, J. 04/12/96   RELA        C       Ingest needs access to Netscape Commerce Server
Notes: Osaka will be used, get custodian approval.  Need approval for netscape installation.  HTSC to do installation.

96-0389-GUBBELS, T.   04/15/96   SO          C       TLG CCR Beta - Science Office Equipment Relocation
Notes: HTSC to implement



CCR No.   Originator  Log Date Organization  Disp             Title

96-0390-GUBBELS, T.   04/15/96   SO          C       TLG CCR Gamma - Install ER Mapper on th
Notes: HTSC to install Collabortative Prototyping Sun SIMONC

96-0391-EISENSTEIN, J. 04/16/96   MRS         A       EDF Renovation

96-0395-DENNISON, S.  04/17/96   FOS         C       Relocation for Foghorn and NCD26
Notes: HTCS to do installation

96-0395ADENNISON, S.  04/24/96   FOS         C       Relocation for Foghorn and NCD26
Notes: HTSC to implement

96-0396-COHEN, B.     04/17/96   RELA        C       Provide Kumar Chunduru an account on the
Notes: HTSC to implement cme1sun workstation

96-0397-COHEN, B.     04/17/96   RELA        C       Install DDTS and DDTS Integration S/W
Notes: HTSC to do installation pkgs. on msse3sun in the mini-DAAC

96-0398-SUHRSTEDT, T. 04/17/96   MRS         C       Installation of Insure++ in the EDF
Notes: HTSC to install

96-0401-KULKARNI, P.  04/18/96   RELB        A       Install Rational Rose/Apex C++ on all
                                                          IDG cell machines

96-0402-SUHRSTEDT, T. 04/18/96   SMO         C       Installation of evaluation copy of Discover
Notes: Will be using "Puff"

96-0403-CHANWEN, L.   04/18/96   RELB        C       Return DEC Alpha machines to vendor (DEC)
Notes: Proper Paperwork needs to be submitted for returning the equipment.  FOS needs to initiate an eval agreement.



CCR No.   Originator  Log Date Organization  Disp             Title

96-0404-PETERS, D.    04/18/96   FOS         C       Configure FOS workstation Elmyra as a Web Server
Notes: Freeware - HTSC to configure "Elmyra"

96-0408-MEW, K.       04/19/96   SMO         C       Transfer of one Illustra license for
Notes: HTSC to do installation NRA/CAN Testbed prototypes

96-0418-KLEIN, L.     04/23/96   RELA        C       Port RelA Toolkit SGI Indigo and Power
Notes: EDS to do operating system, HTSC to install S/W.                   Challenge (IRIX 6.2)
Parrot to be configured for this - Michele K.

96-0425-MILBURN, R.   04/25/96   MRS         C       Development machine need IDL installed
Notes: Shoul be automounted - HTSC to do installation to allow the building of EOSView

96-0427-FORTLAGE, B.  04/25/96   MRS         C       Network Connection for ESDIS Networks
Notes: HTSC to connect this - Carlton & Glenn Review's Prototyping Demo

96-0430-LINVILLE, P.  04/25/96   MRS         C       EP7 H/W & S/W Requirements for Development
Notes: Keith Bryant - Task Leader

96-0432-BLACKETTE, J. 04/26/96   MRS         C       SGI Genchmarking Using Performance Copilot
Notes: HTSC to install

96-0437-MOSES, L.     04/29/96   MRS         C       Configure Workstation Monet as RelB
Notes: Linwood M. to install Dedicated Sparc 20/712 workstation

96-0438-CASE, L.      04/29/96   RELB        C       Move of Data Management X-Terminals
Notes: HTSC to move



CCR No.   Originator  Log Date Organization  Disp             Title

96-0439-NEWHAGAN, A.  04/29/96   RELA        C       CSS - RelA Upgrade the SGI KCC Compiler
Notes: Alicia to send path numbers to Rich G.  HTSC to upgrade - Glenn Johnson

EDF CCB ITEMS CLOSED
March Monthly Report

Close
CCR No.   Originator   Date                       Title

95-0574AHUSAIN, S.    04/08/96  Identify H/W to support RELB DCE prototype

95-0574BCORBETT, M.   04/08/96  Identify H/W to support RELB DCE prototype

95-0743-HUSAIN, S.    04/08/96  Install DCE, XIDL S/W on the loaner DEC Workstation
(obtained by FOS) for XIDL Prototyping

95-0757APULKKINEN, J. 04/10/96  Provide access to workstation with
                                          required COTS for INGEST development

95-0794-WASHINGTON, D. 04/10/96  HiPPI Technology Evaluation

95-0797-HUSAIN, S.    04/11/96  Loaner Evaluation DCE 1.1 Prototype

95-0807-SHANTZIS, S.  04/22/96  Install DEC evaluation equipment in
                                          NRA/CAN (Technology Transfer) Testbed

95-0814-HARTRANFT, B. 04/10/96  Sybase XA Libraries Evaluation

95-0840ASIMS, D.      04/10/96  Computer Resources Required for PDPS Release B
Evaluation of AutoSys and AutoSys Xpert - 2

95-0855-GUBBLES, T.   04/03/96  Loan of Sun Sparc Workstation to the
                                          University of Alabama



Close
CCR No.   Originator   Date                       Title

95-0856-GUBBLES, T.   04/03/96  Loan of Sun Sparc Workstation to Oregon State University

95-0886AJOHNSTON, D.  04/03/96  Computer Resources Required for MSS RelB
                                          Evaluation of Bill and Accounting COTS

95-0936-KEYS, B.      04/11/96  Install of xemacs editor for Unix

95-0939-KLEIN, L.     04/11/96  Installation of Sun Workstation

95-0950-TRAN, M.      04/12/96  Load Peer License on LSM MSS Server in Mini-DAAC

95-0951-CLARK, B.     04/11/96  HTTP Server Tools Evaluation S/W Installation

95-0952-CLARK, B.     04/11/96  Sony DTF Tape Drive Evaluation

95-0959-WINSTON, E.   04/11/96  Installation of CDE on STIMPY

95-0965-SUHRSTEDT, T. 04/11/96  Installation of evaluation copy of Insure++

96-0004-DRESBACH, J.  04/12/96  Hardware for Release B Data Server Benchmarking and Sizing

96-0006-DREISBACH, J. 04/12/96  Workstation for Illustra Training

96-0021-CHOPPER, R.   04/22/96  Need a dedicated disk device and a System Administrator S/W tool

96-0035-GORSKY, R.    04/04/96  Install version 2.5 of EPak Widgets for Build Xcessory

96-0040-SYDNEY, J.    04/03/96  Removal of workstation NAS6 - 6000 from
                                          2016B to room 2073D

96-0048-PRIVOR, H.    04/03/96  Installation of XRP (Baseline Mgr.) S/W on Chaos

96-0057-SCHUSTER, A.  04/22/96  Install of XRP-II for MSS

96-0058-KING, C.      04/22/96  ECS account for Hughes/CSPE person (Carla King)



Close
CCR No.   Originator   Date                       Title

96-0071-LI, C.        04/03/96  Evaluate STK Programer's Library (PL) on Nessie

96-0072APOOLE, C.     04/03/96  ECS Technolohgy Transfer Testbed (ET3)
                                          Configuration Baseline

96-0084-SPYRISON, J.  04/22/96  Install McCabe Battlemap Analysis Tool eval license
key & production/project license key after purch

96-0088-WINSTON, E.   04/22/96  Installation and Configuration of DCE client on a HP
workstation for EP6 evaluation

96-0094-LARSON, E.    04/03/96  Add ClearCase to development machines

96-0096-COLLINS, T.   04/17/96  Rename RITS client workstations

96-0109-HUSAIN, S.    04/03/96  Install Fortran 77 Compiler on RELB DSS SGI machine

96-0111-RICHARDSON, D. 04/03/96  Implement Tape Stacker Software

96-0113-SUHRSTEDT, T. 04/22/96  Allocate oriole to RELB IDG group

96-0127-BRACKETT, H.  04/03/96  Move the C Compiler on PUFF to PAN

96-0129-BRACKETT, H.  04/03/96  Add 1GB to PAN disk

96-0135-NAKAMURA, E.  04/03/96  Upgrade DDSRV to RelA Baseline Environment

96-0152-VAZARKAR, N.  04/16/96  Moving dps1sgiedf (Power Challenge) from
                                          Ir1 to mini-DAAC

96-0163-DUNN, D.      04/03/96  Configure DNS and NIS on ASTSOL1

96-0165-CARTER, S.    04/03/96  Restrict traffic and use in "mini-EOC"



Close
CCR No.   Originator   Date                       Title

96-0178-CARTER, S.    04/03/96  Install and configure ClearCase on the
                                          "mini-EOC" servers & workstations

96-0183-WINSTON, E.   04/03/96  Restrict access to the suns "snowman" and "sabrina"

96-0201-SALL, K.      04/03/96  Erik Fiegel needs sudo permission to
                                          investigate ECS Login ability

96-0202-OUYANG, A.    04/03/96  Create a separate default user group for
                                          ESDIS members esdis

96-0209-ROACH, M.     04/03/96  Swap Sparc 20 and use as backup Server

96-0211-SYDNEY, J.    04/03/96  Removal of workstation NCR 37 from room
                                          2043H to room 2011C

96-0212-SYDNEY, J.    04/03/96  Removal of workstation from 2011C to room 2043H

96-0214-PRIVOR, H.    04/03/96  MSFC Equipment Move to EDF

96-0221-MELLIS, G.    04/03/96  Sudo privileges for Joseph Balckette

96-0247-POOLE, C.     04/03/96  ECS Technology Transfer Testbed (ET3) sudo user rights

96-0255ASALL, K.      04/03/96  Sudo permission to investigate ECS Login ability

96-0256-OUYANG, A.    04/03/96  Relocate "pete.hitc.com

96-0259-MILLER, A.    04/03/96  Install Sybase Client on "mini-EOC" workstations

96-0270-KORAH, J.     04/03/96  Sun Workstation for Demo of ILM Manager

96-0271-KEENER, R.    04/16/96  Procure H/W for GSFC network

96-0273-LEWIS, W.     04/16/96  Installation of Rougue Wave DBTools.h++ 1.1.1 and
Access Libraries for Sybasem CT-LB Evaluation



Close
CCR No.   Originator   Date                       Title

96-0291-COLLINS, T.   04/03/96  Install Xrunner 4.0 Beta on xlre1sun

96-0293-SUHRSTEDT, T. 04/03/96  Temporary set-up of two Suns for EP7

96-0294-DOBBINS, G.   04/16/96  Reassignment of S-Designor Enterprise license

96-0295-TURANSKI, D.  04/22/96  H/W & S/W Requirements for CDR Demo Systems

96-0298-SYDNEY, J.    04/03/96  Relocation of Xterm "NCD-P5" in same cube

96-0299-SYDNEY, J.    04/03/96  Relocation of workstation "Hatteras"
                                          from 2073D to 2023K

96-0300-SYDNEY, J.    04/03/96  Relocation of workstation "tajmahal"
                                          from 2023k to 2073D

96-0301-DUNN, D.      04/03/96  Move FOS workstation

96-0313-PRIVOR, H.    04/09/96  Migration of Baseline Manager (EDF) to Sun Platform

96-0317-CASE, L.      04/03/96  Move of Data Management Desktop Units

96-0325-KUNTZ, J.     04/16/96  Relocate the X-Term currntly in 2135D to office 2131

96-0326-KULKARNI, P.  04/16/96  Transition of minotaur workstation

96-0331-TSENG, A.     04/16/96  Reassignment of S-Designor Enterprise license

96-0333-FORMAN, G.    04/03/96  Move and Memory Upgrade for Medusa

96-0336-YOM, S.       04/22/96  RelA PDPS DAAC Testbed Reconfiguration

96-0346-SEELIGER, P.  04/16/96  Grant sudo root access to pseelige and ckingsbu on
cyclops, slimer, medusa, drlecter, lucy

96-0364-CASE, L.      04/16/96  CDR Demo Systems - Sybase Installation



Close
CCR No.   Originator   Date                       Title

96-0365-VAZARKAR, N.  04/22/96  Need dps1giedf (Power Challenge) for ir1
                                          1.03 testing for the wk of 4/8/96

96-0371-SEELIGER, P.  04/16/96  Grant login access and sudo root access
                                          to speelige and ckingsbu on "montana"

96-0372-SWOPE, G.     04/22/96  Temporary use of SPARC 20 foghorn for Instrument
Workshop in Valley Forge April 16-18

96-0377-CARTER, S.    04/22/96  Install RT-Works on Mini-EOC Workstation

96-0384-GORSKY, R.    04/22/96  Limited access to Osaka

96-0393-GORSKY, R.    04/22/96  Move Glen Cordrey's Xterm

EDF CCB ITEMS DISAPPROVED
February Monthly Report

CCR No.   Originator  Log Date Organization  Disp             Title

96-0358-MEW, K.       04/05/96   SMO         R       ET3 Testbed Support
Notes: This CCR has been superseded by CCR # 96-0408

96-0416-GALLAGHER, T. 04/23/96   MRS         R       Move VCATS from London to Milo
Notes: Gain Momentum will not run on Milo.

96-0421-MOSES, L.     04/24/96   MRS         R       Install SQL Monitor and SQL Client
Notes: Scheduling conflicts w/RelA - Need alternate solution.



Close
CCR No.   Originator   Date                       Title

96-0422-MOSES, L.     04/24/96   MRS         R       Install Autosys ver. 3.3 Server and Client
Notes: Scheduling conficts w/RelA - Need alternate solution. S/W/ Configure NFS Shared Directory

96-0424-DENNISON, S.  04/24/96   FOS         R       X-Term for Harry Zhang
Notes: Not necessary

Disposition
A  = Approved no comment
C  = Approved w/comment
D  = Deferred
F  =  Recommended for approval - Forwarded to ECS CCB
R  = Disapproved
W = Withdrawn


